COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2017

ESTI MATE SUMVARY 10: 11: 43
CONTI D C20741 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20741- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 158.0 DAYS TIME ALLON 10/15/201 FI XED COVPLETI ON DAT!
US 550 CRI BWALL REPAIR MM 68.7 PERCENT TIME:  102. 60 ORI G TIVE ALLOW 10/ 15/201 FI XED COVPLETI ON DAT!
PRQJECT NO. NHPP5502- 087
US 550 CRI BWALL REPAIR MM 68.7
NAVE OF RQAD:
PRQIECT COUNTI ES: SAN JUAN QURAY
CONTRACTOR:
ROCK and CO PAY PERI OD ENDI NG 10/ 21/ 2017 DATE TI ME STARTED 05/15/2017
P.O BOX 568 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 15/ 2017
DATE AWARDED 03/ 15/ 2017 DATE TI ME STOPPED 10/ 19/ 2017
DATE CONTRACT EXECUTED 04/ 12/ 2017 DATE ACCEPTED 10/ 19/ 2017
BRI GHTON CO 80601 (303) 637-9230 DATE NOTI CE TO PROCEED 05/ 15/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,977, 786.40 PARTI Cl PATING $ 1,939, 891. 45 $ 453, 219. 75
AVWARD PRQJIECT AMT: $ 1,999, 484.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 08% TOTAL EARNI NGS 1, 939, 891. 45 453,219.75
FUNDS AVAI LABLE: $ 37,894.95 STOCKPI LED MATER ALS 0.00 -3,627.42
GROSS EARNI NGS 1, 939, 891. 45 449, 592. 33
TOTAL CLAI VB $ 0.00 RETAI NAGE -29,992. 26 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 909, 899. 19 449, 592. 33
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 909, 899. 19 449, 592. 33
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 449, 592. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20741

PCN: 20741-BI D

PRQJECT: NHPP5502- 087

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0025 202-01130

*Renoval of Quardrail Type 3

0030 202-01300

*Renoval of End Anchor age

0035 203-00000

Uncl assi fi ed Excavation

0040 203-01510

Backhoe

0045 203-01582

Truck (Dunp)

0050 203-01594

Conbi nati on Loader

0055 203-02330 Labor er

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
16, 900. 00000
2.000
EACH
22.00000
737.000
SY
45. 00000
1, 655. 000
SY
8. 00000
1,712. 000
LF
7.50000
2.000
EACH
350. 00000
24.000
CcY
75. 00000
12. 000
HOUR
145. 00000
0. 000
HOUR
150. 00000
139. 000
HOUR
110. 00000
20. 000
HOUR

50. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

2.000
0. 000
2.000

737.000
0. 000
737.000

1, 655. 000
0. 000
1, 655. 000

1,712. 000
0. 000
1,712. 000

2.000
0. 000
2.000

24.000
0. 000
24.000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

139. 000
0. 000
139. 000

0. 000
20. 000
20. 000

Page 2
ESTI MATE RUN 11/ 07/ 2017

10: 11: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
16, 900. 00
0. 00
44.00
0. 00
33, 165. 00
0. 00
13, 240. 00
0. 00
12, 840. 00
0. 00
700. 00
0. 00
1, 800. 00
0. 00
1, 740. 00
0. 00
0. 00
0. 00
15, 290. 00
1, 000. 00
1, 000. 00



CONTI D C20741

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 20741-BID ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0006 10: 11: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00000 Structure Excavation 6. 000 6. 000
CY 0. 000 0. 00
75. 00000 6. 000 450. 00
0065 206- 00100 Structure Backfill (dass 1) 2.000 2.000
CY 0. 000 0. 00
90. 00000 2.000 180. 00
0070 207-00205 Topsoi | 368. 000 368. 000
CY 0. 000 0. 00
95. 00000 368. 000 34, 960. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 30. 000 30. 000
LF 0. 000 0. 00
6. 00000 30. 000 180. 00
0080 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0085 208-00020 *Silt Fence 786. 000 786. 000
LF 0. 000 0. 00
3. 00000 786. 000 2,358. 00
0090 208- 00035 *Aggregat e Bag 205. 000 205. 000
LF 0. 000 0. 00
15. 00000 205. 000 3,075. 00
0095 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0100 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 17. 000
HOUR 2.000 290. 00
145. 00000 19. 000 2,755. 00
0110 208-00207 Erosi on Control Managenent 23.000 21.000
DAY 2.000 1, 100. 00
550. 00000 23. 000 12, 650. 00



CONTI D C20741 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20741-BID ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0006 10: 11: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 0. 250 0. 000
ACRE 0. 250 525. 00
2,100. 00000 0. 250 525. 00
0120 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 250 1, 875. 00
7,500. 00000 0. 250 1, 875. 00
0125 213-00013 *Spray-on Mul ch Bl anket 750. 000 0. 000
LB 750. 000 1, 875. 00
2.50000 750. 000 1, 875.00
0130 240- 00000 *WIdlife Biologist 4. 000 4.000
HOUR 0. 000 0. 00
220. 00000 4. 000 880. 00
0135 250- 00010 *Environnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0140 250-00110 *Heal th and Safety O ficer 8. 000 8. 000
HOUR 0. 000 0. 00
220. 00000 8. 000 1, 760. 00
0145 250-00120 Mat erial Sanpling and Delivery 8. 000 8. 000
EACH 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0150 304- 06000 *Aggregat e Base Course (C ass 6) 320. 000 319. 980
TON 0. 000 0. 00
60. 00000 319. 980 19, 198. 80
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 562. 000 0. 000
TON 558. 350 153, 546. 25
275. 00000 558. 350 153, 546. 25
0160 411-10255  *Enulsified Asphalt (Sl ow Setting) 158. 000 0. 000
GAL 158. 000 2,054. 00
13. 00000 158. 000 2,054. 00
0165 506- 00050 *Sl ope Mattress 4. 000 4.000
CY 0. 000 0. 00
1, 875. 00000 4. 000 7,500. 00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20741-BID ESTI MATE RUN 11/07/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0006 10:11: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 693. 000 950. 000
LF 743. 000 35, 664. 00
48. 00000 1, 693. 000 81, 264. 00
0175 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 1, 890. 00
1, 890. 00000 1. 000 1, 890. 00
0180 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 810. 00000 1. 000 3, 810. 00
0181 700- 70034 F/ A Purchase Surplus Quardrail Materials 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0190 609-60011  *Curb Type 6 (Section M) 233.000 0. 000
LF 233. 000 5, 126. 00
22.00000 233. 000 5, 126. 00
0195 612-00031 *Delineator (Type |) (Extra Height) 29. 000 0. 000
EACH 29. 000 1, 363. 00
47. 00000 29. 000 1, 363. 00
0200 612-00033 *Delineator (Type Il11) (Extra Height) 1. 000 0. 000
EACH 1. 000 89. 00
89. 00000 1. 000 89. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 852
LS 0. 098 2,058. 00
21, 000. 00000 0. 950 19, 950. 00
0215 625- 00001 *Construction Surveying (Hourly) 12. 000 12.000
HOUR 0. 000 0. 00
300. 00000 12. 000 3, 600. 00
0220 626- 00000 *Mobi | i zati on 1. 000 0. 432
LS 0. 568 213, 284. 00
375, 500. 00000 1. 000 375, 500. 00



CONTI D C20741 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20741-BID ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0006 10: 11: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0230 627-00013 *Pavement Marking Paint (H gh Build) 36. 000 0. 000
GAL 36. 000 4, 500. 00
125. 00000 36. 000 4, 500. 00
0235 627-00013 *Pavenent Marking Paint (H gh Build) (Tenporary) 1. 000 1. 000
GAL 0. 000 0. 00
125. 00000 1. 000 125. 00
0240 630-00000  *Fl aggi ng 2, 467. 000 2, 335. 500
HOUR 131. 500 3,287.50
25. 00000 2,467.000 61, 675. 00
0245 630-00007 *Traffic Control Inspection 40. 000 32. 000
DAY 5. 000 975. 00
195. 00000 37.000 7,215. 00
0250 630-00012 *Traffic Control Managenent 127. 000 107. 000
DAY 6. 000 3, 300. 00
550. 00000 113. 000 62, 150. 00
0255 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 7.200
EACH 0. 800 224.00
280. 00000 8. 000 2,240. 00
0260 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 800
EACH 0. 200 33.00
165. 00000 2.000 330. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 9. 900
EACH 1.100 71.50
65. 00000 11. 000 715. 00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 28. 800
EACH 3. 200 352. 00
110. 00000 32. 000 3,520. 00
0275 630-80343 *Construction Traffic Sign (Panel Size O 7. 000 5. 400
EACH 0. 600 66. 00
110. 00000 6. 000 660. 00



CONTI D C20741 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20741-BID ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0006 10: 11: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 000. 00
5, 000. 00000 2.000 10, 000. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 80. 000 72.000
EACH 8. 000 176. 00
22. 00000 80. 000 1, 760. 00
0290 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 4. 500
EACH 0. 500 32.50
65. 00000 5. 000 325. 00
0295 630-80370 Concrete Barrier (Tenporary) 675. 000 589. 500
LF 65. 500 3,799. 00
58. 00000 655. 000 37,990. 00
0296 630- 80380 Traffic Cone CMO 2 30. 000 27.000
EACH 3. 000 24.00
8. 00000 30. 000 240. 00
0300 630-85010 I npact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 400 840. 00
2,100. 00000 4. 000 8, 400. 00
0305 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 900
EACH 0. 100 2, 800. 00
28, 000. 00000 1. 000 28, 000. 00
0306 632-00000 N ght Work Lighting CMO 2 1. 000 1. 000
LS 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0307 211-01300 Rock Anchor 13. 000 13. 000
EACH 0. 000 0. 00
275. 00000 13. 000 3,575. 00
0308 900- 00012 Added Item (Foot)/ Rock Reinforcement (No 8) 110. 000 110. 000
LF 0. 000 0. 00
170. 00000 110. 000 18, 700. 00
0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20741-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0006 10: 11: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70014 F/ A I ncentive 10, 000. 000 0. 000
F A 10, 000. 000 10, 000. 00
1. 00000 10, 000. 000 10, 000. 00
0325 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 1,146, 598.00 $ 453,219.75% 1,133, 703.05
CAT NOO300 WALL M 06-E

0345 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
36, 100. 00000 1. 000 36, 100. 00
0350 203- 00440 Rock Excavation (Special) 440. 000 440. 000
CcY 0. 000 0. 00
105. 00000 440. 000 46, 200. 00
0355 206- 00010 *Structure Excavation (Special) 601. 000 601. 000
CcY 0. 000 0. 00
52. 00000 601. 000 31, 252. 00
0360 206-00050 *Structure Backfill (Special) 551. 000 551. 000
CcY 0. 000 0. 00

50. 00000 551. 000 27, 550. 00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20741-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0006 10: 11: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 WALL M 06-E

0365 504- 05000 Wre Mesh Facing 2, 254. 000 2, 254. 000
SF 0. 000 0.00
40. 00000 2, 254. 000 90, 160. 00
0365 MATERI AL ALLOMNCE No Test Assi gned 0. 000
SF 0. 000 0.00
15. 17000 0. 000 0. 00
0370 602- 00210 Wl ded Wre Fabric 1,571. 000 1, 571. 000
Sy 0. 000 0.00
12. 00000 1, 571. 000 18, 852. 00
CAT 0300 CURRENT AMI  $ 250, 114.00 $ 0.00% 250, 114.00

CAT NOO301 WALL MO06-C

0375 202-00150 Renoval of Wall 1. 000 1. 000
EACH 0. 000 0. 00
36, 100. 00000 1. 000 36, 100. 00
0380 203-00440 Rock Excavation (Special) 111. 000 111. 000
CY 0. 000 0. 00
105. 00000 111. 000 11, 655. 00
0385 206- 00010 *Structure Excavation (Special) 958. 200 958. 200
CY 0. 000 0. 00
52. 00000 958. 200 49, 826. 40
0390 206- 00050 *Structure Backfill (Special) 1, 115. 000 1, 115. 000
CY 0. 000 0. 00
50. 00000 1, 115. 000 55, 750. 00
0395 503-01060 Mcropile (6 Inch) 160. 000 160. 000
LF 0. 000 0. 00
55. 00000 160. 000 8, 800. 00
0400 503-01070 Mcropile (7 Inch) 320. 000 320. 000
LF 0. 000 0. 00
100. 00000 320. 000 32, 000. 00
0405 503- 02000 Verification Test Pile 2.000 2.000
EACH 0. 000 0. 00

6, 000. 00000 2.000 12, 000. 00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20741-BI D ESTI MATE RUN 11/ 07/ 2017
PRQIECT: NHPP5502- 087 ESTI MATE NO 0006 10: 11: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0301 WALL MO06-C

0410 504- 05000 Wre Mesh Facing 2, 830. 000 2, 830. 000
SF 0. 000 0. 00
40. 00000 2, 830. 000 113, 200. 00
0410 MATERI AL ALLOMANCE No Test Assigned 0. 000
SF 0. 000 0. 00
15. 17000 0. 000 0.00
0415 504- 06315 G ound Nail (15 Foot) 58. 000 58. 000
EACH 0. 000 0.00
995. 00000 58. 000 57, 710. 00
0415 MATERI AL ALLOMNCE MSE Ground Nai | ed 26. 000
EACH -26. 000 -2,742. 48
105. 48000 0. 000 0.00
0420 504- 06320 G ound Nail (20 Foot) 35. 000 35. 000
EACH 0. 000 0. 00
1, 325. 00000 35. 000 46, 375. 00
0420 MATERI AL ALLOMNCE MSE Ground Nai | ed 7.000
EACH -7.000 -884.94
126. 42000 0. 000 0.00
0425 601- 03000 Concrete Cass D 0. 000 0. 000
(e 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0426 601-03027 Conc CL D (Spec) 3/8 Mx Alternate 6. 200 6. 200
(e 0. 000 0.00
1, 000. 00000 6. 200 6, 200. 00
0430 602- 00000 Rei nforcing Steel 239. 000 239. 000
LB 0. 000 0. 00
2. 00000 239. 000 478. 00
0435 602- 00210 Vel ded Wre Fabric 2, 865. 000 2, 865. 000
Sy 0. 000 0. 00

12. 00000 2, 865. 000 34, 380. 00



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20741-BI D ESTI MATE RUN 11/ 07/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO. 0006 10:11:43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 WALL M 06-C
0440 641-10000 Shotcrete 241. 000 241. 000
Sy 0. 000 0. 00
300. 00000 241. 000 72, 300. 00
CAT 0301 CURRENT AMI  $ 536, 774.40 $ -3,627.42% 536, 774.40
CAT NO0400 CE BID | TEMS
0205 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0445 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0450 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
CAT 0400 CURRENT AMI  $ 44, 300. 00 $ 0.00$ 19, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 1,977,786.40$

449,592.33% 1,939, 891. 45



